
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:35 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 413 Date: 24-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 715

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

•Email review.
•Review Submittal 884R09 – WBA Shop Drawings.
•Diary work.
•CCO 140 mockup site visit.
•Discuss status of CHP plates with Ric Maggenti . The epoxy overlay will most likely be applied next week .
•Review Submittal 884R09 until 1630 hrs.
Accrued 1 hour of overtime covering the Contractor's hours and reviewing CCO 140 work.
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